

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	Project Ideation:		-	12/Jan	19/Jan		100%
1	✔ Prepare Questions for Sponsor	Unassigned	-	12/Jan	19/Jan	Finished	100%
2	✔ First Memo Report	Unassigned	-	14/Jan	14/Jan	Finished	100%
	Project Definition:		-	20/Jan	03/Feb		100%
4	✔ Sponsor Meeting (Reoccurs Weekly)	Unassigned	-	20/Jan	20/Jan	Finished	100%
5	✔ Define Problem Statement	Unassigned	-	20/Jan	23/Jan	Finished	100%
6	✔ Research Potential Solutions	Unassigned	-	23/Jan	01/Feb	Finished	100%
7	✔ Second Memo Report	Unassigned	-	27/Jan	27/Jan	Finished	100%
8	✔ Fully Define Design Space	Unassigned	-	30/Jan	03/Feb	Finished	100%
	Preliminary Design Report:		-	02/Feb	13/Feb		100%
10	✔ Third Memo Report	Unassigned	-	02/Feb	02/Feb	Finished	100%
11	✔ Problem Statement	Unassigned	-	02/Feb	03/Feb	Finished	100%
12	✔ Project Specifications	Unassigned	-	03/Feb	04/Feb	Finished	100%
13	✔ Presentation of Alternative Solutions	Unassigned	-	04/Feb	10/Feb	Finished	100%
14	✔ Preliminary Calculations	Unassigned	-	05/Feb	12/Feb	Finished	100%
15	✔ Final Designs	Unassigned	-	11/Feb	12/Feb	Finished	100%
16	✔ Report Revision	Unassigned	-	12/Feb	13/Feb	Finished	100%
	Design & Calculations:		-	16/Feb	13/Mar		100%
18	✔ Subsystem Delegation & Communication	Unassigned	-	16/Feb	19/Feb	Finished	100%
19	✔ Performance Calculations	Unassigned	-	16/Feb	06/Mar	Finished	100%
20	✔ Design Refinement	Unassigned	-	23/Feb	06/Mar	Finished	100%
21	✔ Establish Subcomponent Geometry	Unassigned	-	25/Feb	10/Mar	Finished	100%
22	✔ CAD	Unassigned	-	27/Feb	10/Mar	Finished	100%
23	✔ Fourth Memo Report	Unassigned	-	02/Mar	02/Mar	Finished	100%
24	✔ Subsystem Integration & Team Coordin...	Unassigned	-	05/Mar	13/Mar	Finished	100%
25	✔ Finalize Machine Architecture	Unassigned	-	11/Mar	11/Mar	Finished	100%
	Preliminary Machine Architecture Report:		-	02/Mar	20/Mar		100%
27	✔ System Architecture	Unassigned	-	02/Mar	16/Mar	Finished	100%
28	✔ Project Management	Unassigned	-	05/Mar	13/Mar	Finished	100%
29	✔ Discussion	Unassigned	-	05/Mar	16/Mar	Finished	100%
30	✔ Bill of Materials	Unassigned	-	10/Mar	16/Mar	Finished	100%
31	✔ Abstract	Unassigned	-	10/Mar	16/Mar	Finished	100%
32	✔ Report Revision & Submission	Unassigned	-	17/Mar	20/Mar	Finished	100%
	Model Validation:		-	20/Mar	04/Apr		100%
34	✔ End of Winter Quarter	Unassigned	-	20/Mar	20/Mar	Finished	100%
35	✔ Assess Manufacturable Components	Unassigned	-	23/Mar	25/Mar	Finished	100%
36	✔ BOM Finalization	Unassigned	-	25/Mar	27/Mar	Finished	100%
37	✔ Sponsor Preliminary Design Review	Unassigned	-	30/Mar	31/Mar	Finished	100%
38	✔ Tolerance Stack-up Analysis	Unassigned	-	30/Mar	04/Apr	Finished	100%
39	✔ Start of Spring Quarter	Unassigned	-	30/Mar	30/Mar	Finished	100%
	Manufacturing:		-	30/Mar	01/May		100%
41	✔ Design Revision & CAD	Unassigned	-	30/Mar	13/Apr	Finished	100%
42	✔ Research on Other Material Types	Unassigned	-	30/Mar	31/Mar	Finished	100%
43	✔ Ask ESDC Questions	Unassigned	-	31/Mar	03/Apr	Finished	100%
44	✔ Contact Manufacturers	Unassigned	-	02/Apr	24/Apr	Finished	100%
45	✔ Manufacturing Plan	Unassigned	-	13/Apr	01/May	Finished	100%
	Testing:		-	30/Mar	29/May		25%
47	✔ DFMEA/Risk Assessment	Unassigned	-	30/Mar	17/Apr	Finished	100%
48	✔ Testing Plan	Unassigned	-	13/Apr	30/Apr	Finished	100%
49	✔ Computational Tests (Comsol)	Unassigned	-	13/Apr	29/May	Not started	0%
50	✔ Prototype Testing Plan Draft Due	Unassigned	-	30/Apr	30/Apr	Finished	100%
51	✔ FEA (Actuator, Valve)	Unassigned	-	04/May	25/May	Not started	0%
52	✔ CFD (Valve)	Unassigned	-	04/May	25/May	Not started	0%
53	✔ Thermal Analysis	Unassigned	-	04/May	25/May	Not started	0%
54	✔ Synthesis of Results & Recommendations	Unassigned	-	22/May	29/May	Not started	0%
	Final Report & Presentation:		-	31/Mar	05/Jun		22%
56	✔ Final Report Writing	Unassigned	-	31/Mar	05/Jun	Not started	0%
57	✔ Drawing Package	Unassigned	-	20/Apr	15/May	Finished	100%
58	✔ Renders & Images	Unassigned	-	04/May	22/May	Not started	0%
59	✔ Sandia Design Award Report	Unassigned	-	04/May	12/May	Finished	100%
60	✔ Design Poster	Unassigned	-	11/May	29/May	Not started	0%
61	✔ Slideshow Presentation	Unassigned	-	11/May	29/May	Not started	0%
62	✔ Poster Review Due	Unassigned	-	15/May	15/May	Finished	100%
63	✔ Final Review & Preperation	Unassigned	-	01/Jun	04/Jun	Not started	0%
64	✔ Design Showcase	Unassigned	-	04/Jun	04/Jun	Not started	0%
65	✔ Critical Design Reviews	Unassigned	-	05/Jun	05/Jun	Not started	0%
66	✔ Final Report Submission	Unassigned	-	05/Jun	05/Jun	Not started	0%
67	✔ Course Deliverables Due	Unassigned	-	05/Jun	05/Jun	Not started	0%

