Spring Quarter

Read-only view, generated on 07 Apr 2026

Instagantt

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
0	Start of Spring Quarter	Unassigned	-	30/Mar	30/Mar	Finished	100%
	Manufacturing:		-	**30/Mar**	**15/May**		8%
2	Design Revision & CAD	Unassigned	-	30/Mar	03/Apr	Not started	0%
3	Manufacturing Plan & CAM	Unassigned	-	30/Mar	06/Apr	Not started	0%
4	Research on Other Material Types	Unassigned	-	30/Mar	31/Mar	Not started	0%
5	Ask ESDC Questions	Unassigned	-	31/Mar	03/Apr	Finished	100%
6	Order Materials	Unassigned	-	01/Apr	01/Apr	Finished	100%
7	ESDC Machining	Unassigned	-	06/Apr	17/Apr	Not started	0%
8	Contact Manufacturers	Unassigned	-	06/Apr	20/Apr	Not started	0%
9	Outsourced Machining & Assembly	Unassigned	-	20/Apr	15/May	Not started	0%
	Modeling:		-	**30/Mar**	**29/May**		0%
11	Computational Test	Unassigned	-	30/Mar	29/May	Not started	0%
	Testing:		-	**30/Mar**	**29/May**		0%
13	Risk Assessment	Unassigned	-	30/Mar	17/Apr	Not started	0%
14	Asking Professors & Labs to Borrow Equ...	Unassigned	-	30/Mar	15/May	Not started	0%
15	Testing Plan	Unassigned	-	06/Apr	15/May	Not started	0%
16	Testing	Unassigned	-	18/May	29/May	Not started	0%
	Final Report & Presentation:		-	**31/Mar**	**05/Jun**		0%
18	Final Report	Unassigned	-	31/Mar	05/Jun	Not started	0%
19	Design Poster	Unassigned	-	11/May	29/May	Not started	0%
20	Critical Design Reviews	Unassigned	-	01/Jun	05/Jun	Not started	0%
21	Design Showcase	Unassigned	-	04/Jun	04/Jun	Not started	0%