Preliminary Machine Architecture Report Ga...

Read-only view, generated on 17 Mar 2026

Instagantt

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	Project Ideation:		-	12/Jan	19/Jan		100%
1	Prepare Questions for Sponsor	Unassigned	-	12/Jan	19/Jan	Finished	100%
2	First Memo Report	Unassigned	-	14/Jan	14/Jan	Finished	100%
	Project Definition:		-	20/Jan	03/Feb		100%
4	Sponsor Meeting (Reoccurs Weekly)	Unassigned	-	20/Jan	20/Jan	Finished	100%
5	Define Problem Statement	Unassigned	-	20/Jan	23/Jan	Finished	100%
6	Research Potential Solutions	Unassigned	-	23/Jan	01/Feb	Started	100%
7	Second Memo Report	Unassigned	-	27/Jan	27/Jan	Finished	100%
8	Fully Define Design Space	Unassigned	-	30/Jan	03/Feb	Finished	100%
	Preliminary Design Report:		-	02/Feb	13/Feb		100%
10	Third Memo Report	Unassigned	-	02/Feb	02/Feb	Finished	100%
11	Problem Statement	Unassigned	-	02/Feb	03/Feb	Finished	100%
12	Project Specifications	Unassigned	-	03/Feb	04/Feb	Finished	100%
13	Presentation of Alternative Solutions	Unassigned	-	04/Feb	10/Feb	Finished	100%
14	Preliminary Calculations	Unassigned	-	05/Feb	12/Feb	Finished	100%
15	Final Designs	Unassigned	-	11/Feb	12/Feb	Finished	100%
16	Report Revision	Unassigned	-	12/Feb	13/Feb	Finished	100%
	Design & Calculations:		-	16/Feb	13/Mar		100%
18	Subsystem Delegation & Communication	Unassigned	-	16/Feb	19/Feb	Finished	100%
19	Performance Calculations	Unassigned	-	16/Feb	06/Mar	Finished	100%
20	Design Refinement	Unassigned	-	23/Feb	06/Mar	Finished	100%
21	Establish Subcomponent Geometry	Unassigned	-	25/Feb	10/Mar	Finished	100%
22	CAD	Unassigned	-	27/Feb	10/Mar	Finished	100%
23	Fourth Memo Report	Unassigned	-	02/Mar	02/Mar	Finished	100%
24	Subsystem Integration & Team Coordin...	Unassigned	-	05/Mar	13/Mar	Finished	100%
25	Finalize Machine Architecture	Unassigned	-	11/Mar	11/Mar	Finished	100%
	Preliminary Machine Architecture Report:		-	02/Mar	20/Mar		90%
27	System Architechture	Unassigned	-	02/Mar	16/Mar	Finished	100%
28	Discussion	Unassigned	-	05/Mar	16/Mar	Finished	100%
29	Project Management	Unassigned	-	05/Mar	13/Mar	Finished	100%
30	Bill of Materials	Unassigned	-	10/Mar	16/Mar	Finished	100%
31	Abstract	Unassigned	-	10/Mar	16/Mar	Finished	100%
32	Report Revision & Submission	Unassigned	-	17/Mar	20/Mar	Not started	0%
	Model Validation:		-	20/Mar	21/Apr		0%
34	End of Winter Quarter	Unassigned	-	20/Mar	20/Mar	Not started	0%
35	Assess Manufacturable Components	Unassigned	-	23/Mar	25/Mar	Not started	0%
36	Order Materials	Unassigned	-	25/Mar	27/Mar	Not started	0%
37	Start of Spring Quarter	Unassigned	-	30/Mar	30/Mar	Not started	0%
38	Sponsor Preliminary Design Review	Unassigned	-	30/Mar	31/Mar	Not started	0%
39	Tolerance Stack-up Analysis	Unassigned	-	30/Mar	04/Apr	Not started	0%
40	CAD Revisions	Unassigned	-	01/Apr	06/Apr	Not started	0%
41	FEA (Actuator, Valve, Gears)	Unassigned	-	06/Apr	17/Apr	Not started	0%
42	CFD (Valve)	Unassigned	-	06/Apr	17/Apr	Not started	0%
43	Thermal Analysis	Unassigned	-	09/Apr	21/Apr	Not started	0%
	Proof of Concept/Manufacturing:		-	16/Apr	15/May		0%
45	Design Revision	Unassigned	-	16/Apr	24/Apr	Not started	0%
46	Safety/Risk Assessment	Unassigned	-	20/Apr	24/Apr	Not started	0%
47	Rapid Prototyping/Machining	Unassigned	-	24/Apr	07/May	Not started	0%
48	Finish POC Model	Unassigned	-	07/May	15/May	Not started	0%
49	Complete Product Demonstration	Unassigned	-	14/May	15/May	Not started	0%
	Final Report & Presentation:		-	04/May	05/Jun		0%
51	Draft Poster Design	Unassigned	-	04/May	15/May	Not started	0%
52	Final Report	Unassigned	-	07/May	27/May	Not started	0%
53	Final Poster Design	Unassigned	-	15/May	29/May	Not started	0%
54	Critical Design Reviews	Unassigned	-	01/Jun	05/Jun	Not started	0%
55	Design Showcase	Unassigned	-	04/Jun	04/Jun	Not started	0%